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1. Introduction 

  1.1 Background 

    Site Number: B43F   Contract Number:  

D.O. Number:    Action Memo Date:  

Response Authority: CERCLA   Response Type: Emergency

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 3/27/2014   Start Date: 3/27/2014

Demob Date:    Completion Date:  

CERCLIS ID:   RCRIS ID:

ERNS No.: 1077950   State Notification: 3/27/2014

FPN#:   Reimbursable Account #:
 
1.1.1 Incident Category 
Emergency  
 
1.1.2 Site Description 
Site consists of a drum reconditioner and recycler  which sells a variety of plastic drums, metal drums, 
and various other containers.   
 
1.1.2.1 Location 
420 Lyndell Bell Rd, Manchester, TN 
 
1.1.2.2 Description of Threat 
 
During the site investigation, numerous drums and containers were observed to be in poor condition. 
 Many were damaged, had no lids, or bung caps were missing.  Stained soils were noted around the 
process and storage areas and suspected hazardous substances, including oils, corrosives, and possibly 
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solvents were leaking from the containers.  In multiple areas at the Site, improper dumping of suspected 
hazardous substances has occurred directly in the drainage pathway to Davidson Branch, a tributary to 
Lake Normandy.  Lake Normandy is used as a drinking water supply for surrounding communities. 
 
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
 
On March 19, 2014 Tennessee Department of Environmental Conservation investigated a complaint at 
420 Lyndell Bell Road in Coffee County. The complaint stated that demolition waste from a house in 
Manchester had been disposed at this location. There is a business on this property that sells and 
recycles a variety of plastic drums, buckets, and containers as well as metal drums. On March 26, 2013 
while investigating the complaint regarding the demolition waste, the Tennessee Department of 
Environment & Conservation (TDEC) personnel observed a “pit” that was being used to drain 55-gallon 
drums. There was a grate placed across the pit to facilitate this dumping. While It appeared that these 
particular drums contained some sort of food related waste, there were also a large number of other 
drums nearby that had a petroleum odor. There were numerous drums with flammable labels andan odor 
solvents and petroleum was detected throughout the site. On March 27, 2014, OSC Steve Spurlin 
conducted a site investigation and observed numerous drums in poor conditions leaking oils, corrosives, 
and possibly solvents. OSC Spurlin initiated an emergency response action to address the drums and 
spilled materials. 
 

2. Current Activities 

  2.1 Operations Section 

    2.1.1 Narrative 
 
 On March 19, 2014 Tennessee Department of Environmental Conservation investigated a complaint at 
420 Lyndell Bell Road in Coffee County. The complaint stated that demolition waste from a house in 
Manchester had been disposed at this location. There is a business on this property that sells a variety of 
plastic drums, buckets, and containers as well as metal drums. On March 26, 2013 while investigating 
the complaint regarding the demolition waste TDEC personnel observed a “pit” that was being used to 
drain 55-gallon drums. There was a grate placed across the pit to facilitate this dumping. While It 
appeared that these particular drums contained  some sort of food related waste, there were also a large 
number of other drums nearby that had a petroleum odor. There were numerous drums with flammable 
labels, and the odor of solvents and petroleum was detected throughout the site. On March 27, 2014, 
OSC Steve Spurlin conducted a site investigation and observed numerous drums in poor conditions 
leaking oils, corrosives, and possibly solvents. OSC Spurlin initiated an emergency response action to 
address the drums and spilled materials.  ERRS WRS/USES and START TTEMI mobilized to the site on 
March 27, 2014 to retrieve/stage drums  from multiple site areas; excavate, stockpile and cover grossly 
contaminated soil areas; pump unknown liquids from open soil pit; and collecting samples to identify 
waste materials.  
 
 
2.1.2 Response Actions to Date 
 
As on Sunday March 30, 2014 an estimated 300 containers, scattered throughout the property, have 
been discovered and staged at the Site. An additional estimated 800-containers, initial reported as 
RCRA empty containers, have been verified as containing acid and caustic liquids. EPA’s START 
contractors are working to field test the container contents to determine the nature and volume of the 
waste. EPA’s ERRS contractor is focusing efforts on consolidating and securing the waste materials.  
OSC Stephen Ball has transitioned with OSC Spurlin to lead operations at the Site.
 
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
 
Mark Bell, Owner and Operator of the "Drum Man" business. 
 
2.1.4 Progress Metrics 
 

Waste Stream Medium Quantity Manifest # Treatment Disposal
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  2.2 Planning Section 

    2.2.1 Anticipated Activities 
 
Retrieve/stage drums  from multiple site areas; excavate, stockpile, and cover grossly contaminated soil 
areas; pump unknown liquids from open soil pit and drums; and collect samples to identify waste 
materials. 
 
2.2.1.1 Planned Response Activities 
 
2.2.1.2 Next Steps 
 
2.2.2 Issues 
 

  2.3 Logistics Section 

    No information available at this time. 
 

  2.4 Finance Section 

    

    Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs 

ERRS - Cleanup Contractor $75,000.00 $0.00 $75,000.00 100.00%

TAT/START $10,000.00 $0.00 $10,000.00 100.00%

Intramural Costs 

 

Total Site Costs $85,000.00 $0.00 $85,000.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

 

  2.5 Other Command Staff 

    No information available at this time. 
 

3. Participating Entities 

  No information available at this time. 
 

4. Personnel On Site 

  EPA OSC 
START TTEMI - 3  
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ERRS USES-6 
 

5. Definition of Terms 

  No information available at this time. 
 

6. Additional sources of information 

  No information available at this time. 
 

7. Situational Reference Materials 

  No information available at this time. 
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